COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 02/ 2010

ESTI MATE SUMVARY 09: 41: 30
CONTI D C16762 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 16762- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 53.5 DAYS TI VE ALLOW 35 WORK DAYS
SH14 E/ O 1-25 LAR MER CNTY SI G PERCENT TIME:  152.86 ORI G TI ME ALLOW 35 WORK DAYS
PRQJECT NO. STA0142- 050
SH14 E/ O 1-25 LAR MER CNTY SI G
NAMVE OF RQAD: 014C
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 02/ 01/ 2010 DATE TI ME STARTED 09/ 19/2009
5920 LAMAR STREET DATE LET 07/ 16/ 2009 DATE WORK BEGAN
DATE AWARDED 08/ 19/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 14/ 2009 DATE ACCEPTED
ARVADA CO 80003 303-422-7985 DATE NOTI CE TO PROCEED 09/ 19/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 847, 362. 92 PARTI Cl PATI NG $ 620, 875. 20 $ 375, 661. 78
AWARD PROJECT AM: $ 622, 116. 50 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 73. 27% TOTAL EARNI NGS 620, 875. 20 375, 661.78
FUNDS AVAI LABLE: $ 226, 487. 72 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 620, 875. 20 375, 661. 78
TOTAL CLAI VB $ 0.00 RETAI NAGE -9,331.75 -2, 306. 55
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 611, 543. 45 373, 355. 23
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 611, 543. 45 373, 355. 23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 373, 355. 23

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI Dt C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 16762-BI D ESTI MATE RUN 03/ 02/ 2010
PRQIECT: STA0142- 050 ESTI MATE NO 0002 09: 41: 30
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI CD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00000 *REMOVAL OF STRUCTURES AND OBSTRUCTI ONS 1. 000 1. 000
LS 0. 000 0.00
800. 00000 1. 000 800. 00
0010 202-00195 *REMOVAL OF MEDI AN COVER 205. 000 0. 000
SY 205. 000 635. 50
3. 10000 205. 000 635. 50
0015 202-00201 *REMOVAL OF CURB 295. 000 295. 000
LF 0. 000 0.00
3. 70000 295. 000 1,091. 50
0020 202-00220 *REMOVAL OF ASPHALT NAT 2, 048. 000 1, 723. 000
SY 325. 000 2, 795. 00
8. 60000 2, 048. 000 17, 612. 80
0025 202-00300 *REMOVAL OF BU LDI NG S) 1. 000 1. 000
LS 0. 000 0.00
4, 260. 00000 1. 000 4, 260. 00
0030 202-00700 REMOVAL OF LI GHT STANDARD 2. 000 0. 000
EACH 2. 000 960. 00
480. 00000 2. 000 960. 00
0035 202-00810 *REMOVAL OF GROUND SI GN 6. 000 0. 000
EACH 6. 000 150. 00
25. 00000 6. 000 150. 00
0040 202-01000 *REMOVAL OF FENCE 294. 000 294. 000
LF 0. 000 0.00
1. 30000 294. 000 382. 20
0045 203- 00000 * UNCLASSI FI ED EXCAVATI ON 2,291. 000 2,291. 000
CcY 0. 000 0.00
22. 00000 2,291. 000 50, 402. 00
0050 203-01500 * BLADI NG 20. 000 0. 000
HOUR 19. 500 2,613. 00
134. 00000 19. 500 2,613. 00
0055 203-01597 * POTHOLI NG 40. 000 7.000
HOUR 0. 000 0.00
130. 00000 7.000 910. 00



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 16762- BI D ESTI MATE RUN 03/ 02/ 2010
PROJECT: STA0142- 050 ESTI MATE NO 0002 09: 41: 30

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0060 207-00205  *TOPSO L 110. 000 73. 000
cy 0. 000 0. 00
19. 00000 73. 000 1, 387. 00
0065 208-00002  *EROSION LOG (12 | NCH) 400. 000 40. 000
LF 50. 000 305. 00
6. 10000 90. 000 549. 00
0070 208-00034  *GRAVEL BAG 100. 000 0. 000
LF 0. 000 0. 00
7. 35000 0. 000 0.00
0075 208-00045  CONCRETE WASHOUT STRUCTURE 1. 000 0. 000
EACH 1. 000 475.00
475. 00000 1. 000 475. 00
0080 208-00070  *STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 0. 000
EACH 0. 000 0. 00
4, 870. 00000 0. 000 0.00
0085 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 8. 000 0. 000
HOUR 8. 000 488. 00
61. 00000 8. 000 488. 00
0090 208-00105  *REMOVAL AND Di SPOSAL OF SEDI MENT ( EQUI PNENT) 4.000 0. 000
HOUR 0. 000 0. 00
122. 00000 0. 000 0.00
0095 210-00810  *RESET GROUND SI GN 1. 000 0. 000
EACH 1. 000 304. 00
304. 00000 1. 000 304. 00
0100 212-00006  *SEEDI NG ( NATI VE) 0. 300 0. 000
ACRE 0. 300 1, 824. 00
6, 080. 00000 0. 300 1, 824. 00
0105 213-00002  *MJLCH NG (\WEED FREE HAY) 0. 300 0. 000
ACRE 0. 300 1, 824. 00
6, 080. 00000 0. 300 1, 824. 00
0110 213-00061  *MJILCH TACKI Fl ER 50. 000 0. 000
LB 50. 000 735. 00
14. 70000 50. 000 735. 00



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16762-BI D ESTI MATE RUN 03/ 02/ 2010
PRQJECT: STA0142- 050 ESTI MATE NO 0002 09:41: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 704. 000 704. 000
TON 0. 000 0.00
31. 00000 704. 000 21, 824. 00
0120 304-09000 * AGGREGATE BASE COURSE ( SPECI AL) 70. 000 0. 000
cY 49. 000 2,058. 00
42. 00000 49. 000 2,058. 00
0125 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 73. 000 0. 000
TON 0. 000 0. 00
116. 00000 0. 000 0.00
0130 403-34741 HOT M X ASPHALT ( GRADI NG SX) (75) (PG 64-22) 1, 018. 560 1, 018. 560
TON 0. 000 0. 00
67. 00000 1, 018. 560 68, 243. 52
0135 503-00030 DRI LLED CAI SSON (30 | NCH) 39. 000 0. 000
LF 39. 000 2,730. 00
70. 00000 39. 000 2,730.00
0140 503-00036 DRI LLED CAI SSON (36 | NCH) 114. 000 0. 000
LF 108. 000 15, 660. 00
145. 00000 108. 000 15, 660. 00
0145 503-00048 DRI LLED CAI SSON (48 | NCH) 21. 000 0. 000
LF 21. 000 4,326. 00
206. 00000 21. 000 4,326. 00
0150 603-02185 *23X14 |1 NCH REI NFORCED CONCRETE Pl PE ( COVPLETE I N 140. 000 140. 000
PLACE)
LF 0. 000 0. 00
87. 00000 140. 000 12, 180. 00
0155 603-05118 *23X14 1 NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 4. 000 4.000
EACH 0. 000 0. 00
791. 00000 4.000 3, 164. 00
0160 609-21010 *CURB AND GUTTER TYPE 2 ( SECTION | - B) 52. 000 32. 000
LF 20. 000 740. 00
37. 00000 52. 000 1, 924. 00
0165 609-21020 *CURB AND GUTTER TYPE 2 (SECTION || -B) 10. 000 10. 000
LF 0. 000 0. 00
37. 00000 10. 000 370. 00



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16762-BI D ESTI MATE RUN 03/ 02/ 2010
PRQJECT: STA0142- 050 ESTI MATE NO 0002 09:41: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 613-00201 *2 I NCH ELECTRI CAL CONDUI T ( JACKED) 799. 000 583. 000
LF 216. 000 2,754.00
12. 75000 799. 000 10, 187. 25
0175 613-00301 *3 INCH ELECTRI CAL CONDUI T ( JACKED) 1, 166. 000 1, 166. 000
LF 0. 000 0. 00
15. 15000 1, 166. 000 17, 664. 90
0180 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 216. 500 45. 000
LF 171.500 1,372.00
8. 00000 216. 500 1,732.00
0185 613-01300 3 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 281. 000 35. 000
LF 246. 000 2,214.00
9. 00000 281. 000 2,529. 00
0190 613-10000 W RI NG 1. 000 0. 000
LS 1. 000 8, 100. 00
8, 100. 00000 1. 000 8, 100. 00
0195 613-70250 LUM NAI RE H GH PRESSURE SCDI UM (250 WATT) 9. 000 0. 000
EACH 9. 000 3, 303. 00
367. 00000 9. 000 3, 303. 00
0200 614-00011 *SI GN PANEL (CLASS 1) 222.000 0. 000
SF 207. 000 5,175. 00
25. 00000 207. 000 5,175. 00
0205 614-00012 *SI GN PANEL (CLASS 11) 138. 000 0. 000
SF 138. 000 3,726. 00
27.00000 138. 000 3, 726. 00
0210 614-01503 *STEEL SI GN SUPPORT (2-1 NCH ROUND) (POST AND SOCKET) 6. 000 0. 000
EACH 0. 000 0. 00
304. 00000 0. 000 0. 00
0215 614-70150 PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 12. 000 0. 000
EACH 12. 000 6, 000. 00
500. 00000 12. 000 6, 000. 00
0220 614-70336 TRAFFI C SI GNAL FACE (12-12-12) 29. 000 0. 000
EACH 29. 000 17, 458. 00
602. 00000 29. 000 17, 458. 00



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16762-BI D ESTI MATE RUN 03/ 02/ 2010
PRQJECT: STA0142- 050 ESTI MATE NO 0002 09:41: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-70448 TRAFFI C SI GNAL FACE (12-12-12-12) 1. 000 0. 000
EACH 1. 000 906. 00
906. 00000 1. 000 906. 00
0230 614-70560 TRAFFI C SI GNAL FACE (12-12-12-12-12) 14. 000 0. 000
EACH 14. 000 12, 880. 00
920. 00000 14. 000 12, 880. 00
0235 614-72745 BLANK OUT SI GN MOUNTI NG SUPPORT & W RI NG 1. 000 0. 000
EACH 1. 000 300. 00
300. 00000 1. 000 300. 00
0240 614-72765 TRAFFI C SIGNAL (24 INCH X 24 | NCH BLANKQUT LED SI GN) 1. 000 0. 000
EACH 1. 000 3,670. 00
3, 670. 00000 1. 000 3,670. 00
0245 614-72860 PEDESTRI AN PUSH BUTTON 12. 000 0. 000
EACH 12. 000 960. 00
80. 00000 12. 000 960. 00
0250 614-72866 FI RE PREEMPTION UNI T AND TI MER 2.000 0. 000
EACH 2.000 13, 340. 00
6, 670. 00000 2.000 13, 340. 00
0255 614-72886 | NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 10. 000 0. 000
EACH 10. 000 58, 300. 00
5, 830. 00000 10. 000 58, 300. 00
0255 MATERI AL ALLOMNCE | NTERSECTI ON DECTECTI ON SYSTEM 0. 000
( CAMERA)
EACH 0. 000 0.00
4, 495. 00000 0. 000 0. 00
0260 614-72890 SPAN W RE CABLE 200. 000 0. 000
LF 185. 000 1,618. 75
8. 75000 185. 000 1,618. 75
0265 614-81130 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-30 FOOT MAST ARM 2.000 0. 000
EACH 2.000 21, 270. 00
10, 635. 00000 2.000 21, 270. 00
0270 614-81140 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-40 FOOT MAST ARM 2.000 0. 000
EACH 2.000 22,390. 00
11, 195. 00000 2.000 22,390. 00



CONTI D: C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16762-BI D ESTI MATE RUN 03/ 02/ 2010
PRQJECT: STA0142- 050 ESTI MATE NO. 0002 09: 41: 30

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0275 614-81150  TRAFFIC SI GNAL- LI GHT POLE STEEL (1-50 FOOT NAST ARM) 2.000 0. 000
EACH 2.000 23, 340. 00
11, 670. 00000 2.000 23, 340. 00
0280 614-81165  TRAFFIC SI GNAL- LI GHT POLE STEEL (1-65 FOOT NAST ARM) 1. 000 0. 000
EACH 1. 000 15, 995. 00
15, 995. 00000 1. 000 15, 995. 00
0285 614-84000  TRAFFI C SI GNAL PEDESTAL POLE STEEL 1. 000 0. 000
EACH 1. 000 1, 160. 00
1, 160. 00000 1. 000 1, 160. 00
0290 614-85362  TRAFFIC SI GNAL- LI GHT SPAN W RE POLE (12 | NCH) 3.000 0. 000
EACH 3.000 14, 700. 00
4, 900. 00000 3.000 14, 700. 00
0295 614-86105  TELEMETRY (FIELD) 2.000 0. 000
EACH 2.000 5, 230. 00
2, 615. 00000 2.000 5, 230. 00
0300 614-86246  CONTROLLER (TYPE 170E- HC11) 2.000 0. 000
EACH 2.000 28, 260. 00
14, 130. 00000 2.000 28, 260. 00
0305 614-86800  UNI NTERRUPTED POVER SUPPLY 2.000 0. 000
EACH 2.000 12, 280. 00
6, 140. 00000 2.000 12, 280. 00
0310 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
2, 920. 00000 1. 000 2, 920. 00
0315 626-00000  *NOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 7, 360. 00
18, 400. 00000 1. 000 18, 400. 00
0320 627-00001  *PAVEMENT MARKI NG PAI NT 15. 000 0. 000
GAL 0. 000 0.00
183. 00000 0. 000 0. 00
0325 627-00005  *EPOXY PAVEMENT MARKI NG 85. 000 0. 000
GAL 0. 000 0.00
110. 00000 0. 000 0. 00



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16762-BI D ESTI MATE RUN 03/ 02/ 2010
PRQJECT: STA0142- 050 ESTI MATE NO 0002 09:41: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 627-30405 * PREFORVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 698. 000 0. 000
SF 0. 000 0.00
12. 25000 0. 000 0. 00
0335 627-30410 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 1, 195. 000 0. 000
LIN
5 SF 0. 000 0.00
7.45000 0. 000 0.00
0340 630-00000 *FLAGGE NG 500. 000 312. 000
HOUR 171. 000 4,788. 00
28. 00000 483. 000 13,524.00
0345 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 57. 000 12. 000
DAY 45. 000 4, 140. 00
92. 00000 57. 000 5, 244.00
0350 630-00012 *TRAFFI C CONTROL MANAGEMENT 47.000 17. 000
DAY 30. 000 18, 240. 00
608. 00000 47.000 28, 576. 00
0355 630-00015 *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 32. 000 0. 000
HOUR 2.000 62. 00
31. 00000 2.000 62. 00
0360 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 9. 000 2.000
EACH 6. 100 1, 488. 40
244. 00000 8. 100 1, 976. 40
0365 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 61. 000 6. 500
EACH 19. 600 1, 430. 80
73. 00000 26. 100 1, 905. 30
0370 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 42.000 7.500
EACH 25. 800 2,373.60
92. 00000 33. 300 3, 063. 60
0375 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 16. 000 8. 000
SF 6. 400 172. 80
27.00000 14. 400 388. 80
0380 630-80357 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (B 2.000 0. 000
TYP
5 EACH 1. 800 3, 285. 00
1, 825. 00000 1. 800 3, 285. 00



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 16762-BI D ESTI MATE RUN 03/ 02/ 2010
PRQIECT: STA0142- 050 ESTI MATE NO 0002 09: 41: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 630-80359 *PORTABLE MESSAGE S| GN PANEL 20. 000 4.000
DAY 16. 000 3, 920. 00
245. 00000 20. 000 4, 900. 00
0390 630-80360 *DRUM CHANNELI ZI NG DEVI CE 83. 000 9. 500
EACH 65. 200 2,412. 40
37. 00000 74.700 2,763.90
0395 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 10. 000 3. 500
EACH 5. 500 335.50
61. 00000 9. 000 549. 00
0400 630-80380 *TRAFFI C CONE 100. 000 5. 000
EACH 53. 500 329.03
6. 15000 58. 500 359.78
0405 700-70010 F/ A M NOR CONTRACT REVI SI ONS 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70011 F/ A PARTNERI NG 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 1, 400. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70016 F/ A FUEL COST ADJUSTMENT 2,000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0425 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 2,000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 300. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI Dt C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16762-BI D ESTI MATE RUN 03/ 02/ 2010
PRQIECT: STA0142- 050 ESTI MATE NO 0002 09: 41: 30
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0440 700- 70082 F/ A FURNI SH & | NSTALL ELECTRI CAL SERVI CE 6, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0445 700- 70270 F/ A WATER LI NES ( SPECI AL) 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0450 700- 70380 F/ A ERCSI ON CONTRCL 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 828,622.92 % 375,661.78 $ 620, 275. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0460 620- 00002 FI ELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 0. 000 0.00
18, 140. 00000 0. 000 0.00
0465 620- 00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
600. 00000 1. 000 600. 00
CAT 0400 CURRENT AMI $ 18, 740.00 $ 0.00% 600. 00
PROQJIECT TOTAL CURRENT AMI $ 847,362.92 % 375,661.78 $ 620, 875. 20



